
ACTIVITY Responsibility M A M J5 J S N D F M A M J A S O N D F M A M J A S O N D
2004 Activities/contracts GCMRC RFPs
2005 Activities/contracts GCMRC RFPs
New budget process develop TWG/BAHG twg amwg
2006/7AMP workplan/budget GCMRC/BOR/TWG bahg twg amwg
2007/8 AMP workplan/budget GCMRC/BOR/TWG bahg twg amwg
2008/9 AMP workplan/budget GCMRC/BOR/TWG bahg twg
2004 update/changes GCMRC twg amwg
2005 update/changes GCMRC/BOR twg amwg twg amwg
2006 update/changes GCMRC/BOR twg amwg twg amwg
2004 closeout report GCMRC/BOR twg amwg
2005 closeout report GCMRC/BOR twg amwg
2006 approps request TWG/AMWG/GCMRC twg amwg
2007 approps request TWG/AMWG/GCMRC twg amwg
2008-10 strategic analysis rep GCMRC/BOR twg amwg
Congressional report BOR/GCMRC twg amwg
HBC comprehensive plan HBC ad hoc twg amwg
SCORE report GCMRC otl twg amwg twg amwg
GCMRC Strategic plan to AMWG 1 GCMRC/TWG final

SA review SA draft
TWG review TWG prg draft rec

GCMRC CM Plan to AMWG GCMRC/TWG/SA prg draft
CM ad hoc CMAHG proposed
SA review SA draft draft
TWG review & recommendation TWG prg draft rec

GCMRC Research Plan to AMWG3 GCMRC/TWG/SA prg draft
SA review SA draft
TWG review & recommendation TWG prg ? ? raft rec

LTEP to AMWG GCMRC/TWG/SA prg draft
LTEP ad hoc w/ MATA TWG/GCMRC
SA review SA prg
TWG review & recommendation TWG prg ? ? raft rec
EA BOR/NPS/USGS EA
ESA/BO BOR/FWS BO
MLFF eval report to TWG GCMRC final

1  GCMRC Strategic Plan will include general direction on how GCMRC will operate into the future and will include staffing, rationale for contracting vs. inhouse work etc.  
2  Core Monitoring Plan will address the most important CMINs identified by the AMP Strategic Plan
3  Research plan will include all research conducted by GCMRC other than The Long Term Experimental Actions and TCD
4  LTEP includes research and monitoring actions to improve resource conditions in the CRE
5  Red indicates proposed AMWG meeting
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